

Sprint Commitment vs Delivery:

Metric	Count
Issues committed at sprint start	9
Issues completed	6
Issues not completed	3
Issues added mid-sprint	0

Issue Breakdown by Type:

Type	To Do	In Progress	Done
Story	2	0	0
Task	0	0	5
Bug	0	0	0

Per-Student Work Allocation:

Student	Issues Assigned	Issues Completed
Amy	5	2
Caleb	3	2
Courtney	9	6
Gavin	5	5
Itzyana	5	3
Ty	3	2

Estimation & Accuracy:

Metric	Value
Total story points committed	16
Total story points completed	16
Completion %	100

Workflow Discipline:

-Check only the steps followed during the sprint

- ☒ Issues moved through workflow states (To Do -> In Progress -> Done)
- ☒ Issues closed only after acceptance criteria met
- ☒ Sprint completed/closed in Jira

Blockers & Scope Changes:

- Major Blockers-
 - Sickness and personal issues that took time away from sprint
- Scope Changes-
 - None
- Why work spilled over (if any)
 - Work spilled over due to reorganizing timeline of tasks part way through the sprint
 - 2 of my tasks are overview tasks that don't get assessed until all related tasks are completed and reviewed

Jira Evidence Links (no screenshots)

- Sprint report link
- Backlog link
- Board link (filtered to sprint)