

Sprint 4

March 30

Agenda:

- Go over Jira tasks
- Discuss work done over break
- Discuss timeline for project
- Bugs
 - How are we going
 - When can we expect these to be done
 - Do we need to move tasks between people

Attendance:

Ty, Amy, Gavin, Courtney, Caleb

Note Taker:

Ty

Notes:

- Everyone's on task
- Some items had to be moved around to make things more balanced
- Need to have a side meeting with Itzy to go over work
- Watch progress for the coming holiday
 - Caleb may not have access to internet during holiday and will try to finish work ahead of time

April 2

Agenda:

- Address confusion regarding dark/light mode bug
- Will we be done in time for the demo coming up
 - Any tasks that need to be moved to the next sprint
 - Any confusion regarding tasks
- Sprint 6 and final demo
 - scheduling for final demo

Attendance:

Ty, Amy, Gavin, Itzy, Courtney, Caleb

Note Keeper:

Gavin

Notes:

- Moving items from this sprint to next sprint
 - 18+ chats
 - Media censorship
- Sprint 5 items are moved to sprint 6
- Everyone should be available to do our final demo on final day
- Light/dark mode toggle
 - Separate items between web and mobile
 - Mobile will have light/dark/system
 - Web will have light/dark

April 6

Agenda:

- Verify progress and that all tickets will be completed before the sprint ends
- Reminder to fill out correct documentation
 - Discuss talking with him regarding what we are collectively getting points taken off for certain assignments
- Look at the next sprint going forward
-

Attendance:

Ty, Amy, Gavin, Itzy, Courtney, Caleb

Note Keeper:

Ty

Notes:

- Removed color customization for user profile
- Discussed grade impacts over the last Sprint
 - Adjusting expectations for the future.
- Adjusting backlog and expected actions for the next Sprint
- Discussed Backend logic for groupchats and chat categorization for our final sprint
 - Comparing functionality to global chat
- Will be making profile pages viewable next Sprint