

Sprint Commitment vs Delivery:

Metric	Count
Issues committed at sprint start	8
Issues completed	8
Issues not completed	0
Issues added mid-sprint	0

Issue Breakdown by Type:

Type	To Do	In Progress	Done
Story	0	0	3
Task	0	0	5
Bug	0	0	0

Per-Student Work Allocation:

Student	Issues Assigned	Issues Completed
Amy	3	3
Caleb	4	4
Courtney	8	8
Gavin	3	3
Itzyana	2	2
Ty	3	3

Estimation & Accuracy:

Metric	Value
Total story points committed	16
Total story points completed	16
Completion %	100

Workflow Discipline:

-Check only the steps followed during the sprint

- ☒ Issues moved through workflow states (To Do -> In Progress -> Done)
- ☒ Issues closed only after acceptance criteria met
- ☒ Sprint completed/closed in Jira

Blockers & Scope Changes:

- Major Blockers-
 - N/A
- Scope Changes-
 - N/A
- Why work spilled over (if any)
 - N/A

Jira Evidence Links (no screenshots)

- Sprint report link
- Backlog link
- Board link (filtered to sprint)